
MONTHLY PROJECT OVERVIEW - December 2005
I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Design / Build Contract Summary Project Progress to Date
Contract Award: May 3, 2005 Design 46.6%

Notice to Proceed: May 31, 2005 Construction 20.7%

Original Contract Time: 1125 Calendar Days Overall 23.0%

Original Substantial Completion: June 29, 2008
Original Contract Amount: $184,992,860                        % Complete
Revised Contract Amount (5 appvd C.O.): $184,752,860                 (Weighted Percentage:  9% Design,  91 % Construction)

December 2005 Highlights
Project Status as of: December 31, 2005
Contract Days Elapsed: 214 of 1125 = 19.0%
Contract Amount Earned to Date: $42,503,829 = 23.0%
Contract Amount Earned This Period: $5,084,112 = 2.8%
Current Projected Completion Date: June 29, 2008 (on schedule)

Project Cash Flow

Design / Build Schedule Summary
Quality Control/Quality Assurance

Risks / Challenges / Issues

Public Information & Community Outreach

- Dec. 15  Sent flyer, began meeting with Pinehurst residents
- Dec. 28 KING 5 / Herald article - bridge girder setting / I-5 closures
Upcoming Activities - January 2006
- Freeway closures & girder setting scheduled to start Jan. 9
- Continued community task force and neighborhood meetings
- Everett presentation of Aesthetic/Landscaping Master Plan
- Begin drilling shafts for project's first noise wall in Pinehurst
- Create Task Force and begin design work on 41st Street Interchange
- Execute agreements with BNSF

For More information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/

Project Location:  I-5 from SR 526 to US 2
Design-Builder:  Atkinson - CH2M Hill, a Joint Venture

PIN:  100543N
WIN:  A00543N
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- Dec. 12 Hosted Community Task Force meeting with Everett
Summary Project Schedule

Design: Project design continued progress in all disciplines, with significant 
emphasis on North Segment retaining and noise walls, Main St. Aqueduct 
bridge, and widenings of the Lowell Road bridges, Hewitt Ave. bridges and 
ramps, Pacific Ave. ramps, and the Mainline bridges over BNSF Railroad 
NB/SB.  Design work for the 41st Street Interchange will begin next month.  
Construction: Substructure work continued for the Broadway Flyover 
structure with all 9 columns and 7 of 9 pier caps complete.  The final grout 
pads will be completed in early January on piers 7 and 9 to allow girder 
erection from piers 7 to 8 and 8 to 9 over I-5 NB/SB starting January 9.  Work 
is finishing up on the 36" stormwater drainage pipe at Lowell Road under I-5.  
Pavement grinding work continued on I-5 NB/SB in the South Segment.  
Foundation work started for the Pacific Ave. and Hewitt Ave. bridge 
widenings.  Off-site fabrication work completed on steel girders for the 
Broadway Flyover, continued on Noise Wall 2 panels,  MSE Retaining Wall 4 
panels, and started on precast concrete girders for the Broadway Flyover, 
Pacific Ave., and Hewitt Ave. bridges.

To date, one design audit and 48 construction audits have been 
performed by WSDOT to measure specification conformance and 
recorded in the CATS program, resulting in 12 NCI's and no NCR's.  
The Design-Builder's Q/A program is recording all material test results 
in a statistical analysis database for materials testing in the WSDOT 
SAM software system.  Test results demonstrate that materials 
incorporated into the project meet specifications.

- Dec. 7 Continued outreach with Lowell on drainage work

- Ongoing meetings with BNSF Railroad, the Design-Builder and 
WSDOT to approve agreements, right of way, and Design documents.
- Develop and implement 41st Street Interchange project schedule 
within original contract time.
- Maintain environmental compliance during heavy winter rain season.
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Plan

Actual Above, crews install drainage pipe in Everett's 
Lowell neighborhood that will later be used to 
facilitate the treatment of dozens of acres of 
currently untreated freeway storm water.
At left, crews build supports before pouring 
concrete footings needed to widen the 
I-5/Pacific Avenue underpass.


